

## Grant and Contracts - Timeline

<b>NEST TPG</b>	
<b>Milestone</b>	<b>Date</b>
Application launch	06/09/21
Deadline for draft applications	01/10/21
Draft application feedback	04/10/21 - 08/10/21
Application process closes	15/10/21
Application review	18/10/21 - 26/10/21
Scoring Panel	26/10/21 - 28/10/21
HHFW Committee*	20/01/22
Contract start date	01/04/22

<b>YPG Grants</b>	
<b>Milestone</b>	<b>Date</b>
Application launch	06/09/21
Deadline for draft applications	17/09/21
Draft application feedback	17/09/21 - 20/09/21
Application process closes	29/09/21
Application review	29/09/21 - 30/09/2021
Scoring Panel	30/09/21
Contract start date	01/10/21

<b>Blended Employability Service</b>	
<b>Milestone</b>	<b>Date</b>
Application launch	22/04/21
Application process closes	17/06/21
Application review	21/06/21 - 01/07/21
Scoring Panel	01/07/21 - 05/07/21
F&R Committee*	07/10/21
Contract start date	01/04/22

<b>YPG NEST Boost Grants</b>	
<b>Milestone</b>	<b>Date</b>
Application launch	06/09/21
Application process closes	29/09/21
Application review	29/09/21 - 30/09/2021
Scoring Panel	30/09/21
Contract start date	01/10/21

\*Recommendations are expected to go before Committee on these dates, however are subject to Committee approval so no guarantee of a decision on these dates.